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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 10, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Demolition 3A

Accomplishments:
1. Continues

Incidents: None
Weather: OK
Problems/Delays: None

Comments:
None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 11, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 10

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Demolition 3A

Accomplishments:
1. Continues

Incidents: None
Weather: Cold and snowy
Problems/Delays: none

Comments:
Cancelled Saturday work due to weather forecast
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DAILY WORK REPORT

Eaton Suganﬂedf Factox}y"Site

Eatoﬂ'ﬂéO

Date: Monday January 14, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 9

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Unfreezing equipment

2. Snow removal
Accomplishments:

1. Continues

2. Complete
Incidents: None
WeRher < Very Cold
Problems/Déﬁlis: none

Comments:

Short day due to extreme low temperature
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday January 15, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 9
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Unfreezing equipment
2. Cutting beams in 3A
Accomplishments:
1. Complete
2. Complete
Incidents: None
Weather: Very Cold, -13F in morning

Problems/Delays: none

Comments:
Weather improving, trucks scheduled to haul debris tomorrow
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 16, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 13

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Haul debris from 3A

Accomplishments:
1. 7 loads hauled, 91 cy total

Incidents: None
Weather: Much improved
Problems/Delays: none

Comments:
Weather improving, trucks scheduled to haul debris tomorrow
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 17, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Haul debris from 3A

Accomplishments:
1. 14 loads hauled, 234cy total

Incidents: None
Weather: Nice
Problems/Delays: none

Comments:
Weather improving, trucks scheduled to haul debris tomorrow
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 18, 2013
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:
1. Haul debris from 3A
2. Setup haul routes in N debris field

Accomplishments:
1. 12 loads hauled, 204cy total
2. Complete

Incidents: None
Weather: Nice
Problems/Delays: none
Comments:

Jeremiah (START) on site to discuss soil work and establish grids
OSC requested ER provide perimeter sampling for soil work
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 19, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Prepare decon pad and mobilize equipment to N debris field
2. Clean trench in courtyard

Accomplishments:
1. Complete
2. 50% conmplete
Incidents: None
Weather: Nice

Problems/Delays: none

Comments:



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday January 21, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Loadout from debris field
2. Clean warehouse floor

Accomplishments:
1. 12 loads @ 18cy and 9 loads @ 9cy. Also 1 25cy rolloff of building waste removed
2. 25% complete

Incidents: None

Weather: Nice

Problems/Delays: none

Comments:

4 loads at 9cy each hauled from 3A demo on Saturday Jan 19" no included on that day’s report
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 23, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Loadout from N debris field
2. Clean warehouse floor

Accomplishments:
1. 13 loads @ 18cy and 4 loads @ 9cy.
2. 60% complete

Incidents: None

Weather: Nice

Problems/Delays: none

Comments: Looked at areas around the 3A demo and discussed cleanup plan with OSC.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 24, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

b

Accomplishments:

1. 18loads @ 18cy

2. 75% complete

3. 4 Loads at 9cy

4. 30% complete
Incidents: None

Weather: Nice

Problems/Delays: none

Comments:

Loadout from N debris field
Clean warehouse floor
Loadout from 3A demo
Wash 3A deck
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday January 25, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Loadout from N debris field

Clean warehouse floor

Wash 3A deck and clean underneath
Setup Zone AO03 & AO05

ralbed S

Accomplishments:
1. 11 loads @ 18cy, 4 loads at 9cy

2. 85% complete

3. 90% complete

4. Setup Complete
Incidents: None
Weather: Nice, 50s Sunny

Problems/Delays: none

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday January 26, 2013

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Loadout from N debris field

Clean warehouse floor

Wash 3A deck and clean underneath

Excavate/Scrape Zone AO03 & AO05
Decon CAT 336 Exc and water truck
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Accomplishments:

Complete, 4 loads at 9cy

85% complete

90% complete

20% complete

Complete, called off rent as of 1/28
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Incidents: None
Weather: Nice, 50s Cloudy
Problems/Delays: none

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday January 28, 2013

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Loadout debris from courtyard and Zone 3A

Clean warehouse floor

Finish cleaning 3A deck top

Excavate/Scrape Zone AO03 & AO05
Inspect zones AE17, AF17, AE19, AF19, AG19 & AG20 for suspect ACM
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Accomplishments:

60% Complete, 4 loads at 9cy

Complete, began removing misc. transite from surrounding parking lot
Complete

20% complete

Complete, found suspect roofing material in zone AE17
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Incidents: None
Weather: Cloudy and windy, 40s
Problems/Delays: Landfill cell shut down due to high winds in afternoon

Comments:
Shut down site at 16:30 due to high winds and blowing snow.




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday January 29, 2013

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Loadout soil/debris from Zone AO03 and AO05

Vacuum zone 3A beneath deck

Setup & excavate Zone AM28

Setup/Delineate Zones with friable ACM along Southeastern edge of railroad tracks
Snow removal
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Aecomplishments:

80% Complete, 4 loads at 9cy
20% Complete

Complete, pending loadout
Complete

Complete

NP

Incidents: None
Weather: Sunny, 30s, overnight snow
Problems/Delays:

Comments:




DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday January 30, 2013

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Repart contained within 1900-55s
Tasks:

Loadout soil/debris from Zone AO03 and AO05

Vacuum zone 3A beneath deck

Loadout zone AM28

Begin excavation of friable ACM zones along Southeastgrn edge of railroad tracks
Scrape perimeter beneath water tower/install silt fence
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Accomplishments:
1. Complete, 4 loads at 9cy
2. 90% Complete
3. 70% Complete, 2 loads at 9 CYs
4. 20% Complete
5. 40% Complete

Incidents: None

Weather: Cloudy and cold, 20s
Problems/Delays:

Comments:



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday January 31, 2013
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 14
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Loadout soil/debris from zones along southeastern edge of railroad tracks
2. Vacuum Zone 10 lime kiln
3. Scrape perimeter beneath water tower/install silt fence
Accomplishments:
1. 50% Complete, 6 loads at 18 CYs, 5 loads at 9 CYs
2. 90% Complete
3. 80% Complete

Incidents: None
Weather: Sunny and cold, 30s
Problems/Delays:

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 1, 2013

RM: Evan Wortman

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Loadout soil/debris from zones along southeastern edge of railroad tracks
Vacuum Zone 10 lime kiln

Scrape perimeter beneath water tower/install silt fence
Begin vacuuming/cleaning area on north side of decon trailers
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Accomplishments:
1. 60% Complete, 5 loads at 9 CYs
2. Complete
3. Complete
4. 20% Complete

Incidents: None
Weather: Sunny, 40s, windy in afternoon
Problems/Delays:

High winds in afternoon delayed loadout and excavation

Comments:




DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 2, 2013
RM: Evan Wortman
OSC: Pete Stevenson
ERRS Crew Size: 14
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Loadout soil/debris from zones along southeastern edge of railroad tracks
2. Secure/fix orange fence damaged by wind around all exclusion zones
3. Begin excavating/vacuuming area north of decon trailers
Accomplishments:
1. 85% Complete, 5 loads at 18 CYs, 4 loads at 9 CYs
2. Complete
3. 50% Complete

Incidents: None
Weather: Sunny, 50s
Problems/Delays:

Comments:
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Date: Monday February 4, 2013
RM: Matt Francis
OSC: Pete Stevenson

ERRS Crew Size: 15

Tasks:

Accomplishments:
1. 6loads @ 9cy each
2. 30% complete
3.
Incidents: None
Weather: Nice

Problems/Delays: none

Comments:

DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

1. Loadout from E of RR Tracks
2. Clean Bunker C opil under deck on W side of bldg



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 5, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Loadout from E of RR Tracks
2. Clean Bunker C opil under deck on W side of bldg

Accomplishments:
1. 5loads @ 9cy each
2. 75% complete
Incidents: None
Weather: Nice
Problems/Delays: none

Comments:
Took samples of suspect materials from outside W side of building (boiler insulation) and debris

in field.

5l



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 6, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Loadout from E of RR Tracks
2. Clean Bunker C oil under deck on W side of bldg

3. Scrape soil around water tower and stockpile for loadout tomorrow

Accomplishments:

1. 5loads @ 9cy each

2. 85% complete

3. 55% Complete
Incidents: None
Weather: Nice
Problems/Delays: none
Comments:

Boiler insulation analysis indicates 20% asbestos. Will evaluate options for removal and present
to OSC.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Thursday February 7, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Loadout from front of building
2. Clean Bunker C oil under deck on W side of bldg
3. Scrape soil around water tower
Accomplishments:
1. 4 loads @ 9cy each, 9 loads at 18cy each
2. 95% complete
3. Complete
Incidents: None
Weather: Nice

Problems/Delays: none

Comments:
Discovered asbestos in tree roots on E of RR tracks. Will require tree removal.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 8, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Take down trees and remove ACM from AL34
2. Clean Bunker C oil under deck on W side of bldg
3. Set up erosion controls on E side of bldg
Accomplishments:
1. Complete — 4 loads at 9cy each
2. Complete
3. Complete
Incidents: None
Weather: Nice
Problems/Delays: none
Comments:

START cleared north debris field and took samples from other areas where removal had been
performed. All samples showed trace amounts of asbestos (fail) except AOO03.
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 9, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Scrape recycled off of E side
2. N end cleanup
3. Vacuum in courtyard
Accomplishments:
1. 40% complete
2. 20% complete
3. 80% Complete
Incidents: None
Weather: Snow after noon

Problems/Delays: Hertz dump truck starter broke.

Comments:
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 11, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Scrape recycled off of E side
2. N end cleanup
3. Vacuum in courtyard
Accomplishments:
1. 70% complete
2. 40% complete
3. Complete
Incidents: None
Weather: Cold in morning with light snow on ground
Problems/Delays: Hertz dump still down — requested replacement.

Comments:

Discussed sample results with OSC — will dig areas again and resample
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 12, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Scrape recycled off of E side
2. N end cleanup
3. Haul waste
Accomplishments:
1. 90% complete
2. 65% complete
3. 5loads: 3 soil @ 9cy each, 1 bags @ 37cy, 1 debris @ 30cy
Incidents: Vince Parker strained back and had to visit clinic
Weather: Cold in morning with light snow on ground
Problems/Delays:
1) Hertz dump still down — requested replacement.

2) CAT 315C excavator broke down — mechanic scheduled for first thing tomorrow

Comments:
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 13, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Scrape recycled off of E side

2. N end cleanup
3. Haul waste

Accomplishments:

1. 90% complete
2. 75% complete
3. 3 loads soil @ 9cy each

Incidents: None
Weather: Nice, but windy in afternoon
Problems/Delays:

1) Wind shut down loading in afternoon.

2) Excavator needs different part — promised for tomorrow
Comments:

Hertz replaced broken dump truck
START on site to sample AL31-34 and AM33,34
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 14, 2013
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Scrape recycled off of E side

2. N end cleanup

3. Haul waste

4. Scrape front of building
Accomplishments:

1. Complete

2. Courtyard complete

3. 5 loads soil @ 9cy each

4. 70% complete

Incidents: None
Weather: Snowy, Cold
Problems/Delays:
Con;ments:
1. EPA management on site for visit

2. Soil results returned for SE areas and were a split between TR and ND including the
sample and dup from AL31. :
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Wednesday February 14, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 14

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

Scrape recycled off of E side

N end cleanup

Haul waste
Scrape front of building
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Accomplishments:

1. Complete

2. Courtyard complete

3. 5loads soil @ 9cy each
4. 70% complete

Incidents: None
Weather: Snowy, Cold
Problems/Delays:
Con;ments:
1. EPA management on site for visit

2. Soil results returned for SE areas and were a split between TR and ND including the
sample and dup from AL31.
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DAILY WORK REPORT

Eaton Sugar Beet Factory Site

.Eaton CO

Date: Friday February 15, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Set up outside boiler

2. Haul waste

3. Scrape front of building
Accomplishments:

1. Begun

2. 3 loads soil @ 9cy each

3. 85% complete
Incidents: None

Weather: Windy

Problems/Delays:
Wind shut down landfill and digging ops early.

Comments:
1. Soil results returned for West 2/3 of front yard returned non-detect
2. AMS cleared areas 3 and 10 from demo impacts



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 16, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 15
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Haul waste from front yard
2. Scrape front of building
3. Re-dig AOOS

Accomplishments:

1. Begun
2. 2loads soil @ 9cy each and 6 loads @ 18cy each

3. 85% complete
Incidents: None
Weather: Warm, sunny
Problems/Delays:

None

-

Comments: None



DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Monday February 18, 2013
RM: Matt Francis
OSC: Pete Stevenson
ERRS Crew Size: 14
ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:
1. Haul waste from front yard
2. Scrape AM28
3. Re-dig AOOS
Accomplishments:
1. 6 loads soil @ 9cy each
2. 85% complete
3. Complete
Incidents: None

Weather: Warm, sunny but windy in pm

Problems/Delays:
None

Comments: None



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Tuesday February 19, 2013
RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s

Tasks:

1. Haul waste from front yard

2. Scrape AM28

3. Scrape AL31, AL32, AK32, AK33
4. Work on containing boiler

Accomplishments:

Complete 6 loads soil @ 9cy each
Complete

65% Complete

Continues

i

Incidents: None
Weather: Cold

Problems/Delays:
None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Friday February 22, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks: |

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on containing boiler

Accomplishments:
1. 6 loads soil @ 9cy each and 9 loads at 18cy
2. Continues

Incidents: None

Weather: Cold

Problems/Delays: None

Comments: None
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DAILY WORK REPORT
Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 23, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on containing boiler

Accomplishments:
1. 3 loads soil @ 9cy each
2. Continues
Incidents: None
Weather: Cold
Problems/Delays: None

Comments: None

AN

>



DAILY WORK REPORT

Eaton Sugar Beet Factory Site

Eaton CO

Date: Saturday February 25, 2013

RM: Matt Francis

OSC: Pete Stevenson

ERRS Crew Size: 15

ERRS Equipment: See weekly Equipment Utilization Report contained within 1900-55s
Tasks:

1. Haul waste from AL31, AL32, AK32, AK33
2. Work on removing boiler roof

Accomplishments:
1. 6 loads soil @ 9cy each
2. Continues
Incidents: None
Weather: Cold and snowy
Problems/Delays: None

Comments: None



